HAT PROJECT TIMELINE

	2006							2007					
	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE
GENERAL													
Migratory Practices 5+6th													
HAT Visit India/Pakistan													
Chat Week 24-30th													
ARTISTS													
Pete Chatwin					Lahore								
Tabatha Moses					Lahore								
Jaimini Patel								Colombo					
Nick Barberton									Adelaide				
Steve Dixon	Jan-Mar 06 Adelaide												
Bridie Lander								Liverpool					
Rashid Rana		Manchestr											
Masooma Syed								Crewe					
Tom Coles					Ahmedabad								
Lionel Dean					Ahmedabad								
Bandu Manaperi					Plymouth								
Hanne Rysgaard								Delhi					
Gill Wilson								Delhi					
Christine Cholewa								Farnham					
Mahbubur Rahman					tbc								
Artist A					Carlisle								
Artist B					Nottinghams're								
Artist C								Lincolnshire					
Artist D								Bristol					
Artist E								tbc					

HAT PROJECT TIMELINE